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PHOTO 1 
 

Day One at Race Street cap. Looking south towards 
Swann Park. 

 PHOTO  2 
 

Day One at Race Street cap. Looking south towards 
Swann Park. 

 

 
 

PHOTO  3 
 

Day One at Race Street cap. Looking east towards 
Swann Park/Middle Branch River. 

 PHOTO  4 
 

Well abandonment. All eight wells abandoned. 

 

 
 

PHOTO  5 
 

Installation of drainage pipe at entrance to Race 
Street cap. 

 PHOTO  6 
 

Installation of dense graded aggregate CR-6 at 
entrance to Race Street cap/access road. 
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PHOTO 7 
 

Placement of geotextile liner on access road.  PHOTO  8 
 

Installation of CR-6 stone and placement of jersey 
barriers along access road. 

 

 
 

PHOTO  9 
 

Continued placement of CR-6 two meet 24 inches 
thick. 

 PHOTO  10 
 

Demolition of backstop on Swann Park. 

 

 
 

PHOTO  11 
 

Completed installation of access road to Swann 
Park. 

 PHOTO  12 
 

Clearing and grubbing activities along the southern 
fence line. 
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PHOTO 1 
 

Removal of trees and brush on south side of Swann 
Park. 

 PHOTO  2 
 

Chipping of brush. 

 

 
 

PHOTO  3 
 

Removal of trees and brush on south side of Swann 
Park. 

 PHOTO  4 
 

Extension of access road onto Swann Park. 

 

 
 

PHOTO  5 
 

Identification of weep holes in granite wall on west 
end of Swann Park. 

 PHOTO  6 
 

Installation of super silt fence at weep holes. 
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PHOTO 1 
 

Removal of fence along Race Street cap.  PHOTO  2 
 

Installation of first sheet pile. 

 

 
 

PHOTO  3 
 

Continued installation of sheet piles.  PHOTO  4 
 

Continued installation of sheet piles. 

 

 
 

PHOTO  5 
 

Dismantling of scoreboard from braces.  PHOTO  6 
 

Lowering of scoreboard. 

 

  

  

  

ssteele2
Text Box
Week of 5-26-08 to  5-30-08



Photolog    
   

 

 
 

PHOTO 7 
 

Excavation for decontainment area.  PHOTO  8 
 

Finished construction of decontainment area. 

 

 
 

PHOTO  9 
 

Installation of pea gravel to stabilize Race Street cap 
subsurface. 

 PHOTO  10 
 

Stockpile area. 
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PHOTO 1 
 

Sheet piling completed.  PHOTO  2 
 

Sheet piling completed. 

 

 
 

PHOTO  3 
 

Started excavation activities.  PHOTO  4 
 

Decontamination pad. 

 

 
 

PHOTO  5 
 

Loading contaminated soils for transport to 
stockpile. 

 PHOTO  6 
 

Fence removal and stockpile area. 
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PHOTO 1 
 

Backfilling excavations.  PHOTO  2 
 

Completed backfill. 

 

 
 

PHOTO  3 
 

Excavation at area 1.  PHOTO  4 
 

Excavation at area 1. 
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PHOTO 1 
 

Race Street / Swann Park fence at west end of Race 
Street cap. Looking east. 

 PHOTO  2 
 

Race Street / Swann Park fence removed from west 
end of Race Street cap. Looking east. 

 

 
 

PHOTO  3 
 

Race Street / Swann Park fence at east end of Race 
Street cap. Looking west. 

 PHOTO  4 
 

Race Street / Swann Park fence removed at east end 
of Race Street cap. Looking west. 

 

 
 

PHOTO  5 
 

Excavation area 1.  PHOTO  6 
 

Additional excavation at area 1. 
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PHOTO 7 
 

Installation of geotextile at bulkhead wall.  PHOTO  8 
 

Installation of geotextile at bulkhead wall. 

 

 
 

PHOTO  9 
 

Installation of class II rip rap at bulkhead wall.  PHOTO  10 
 

Installation of class II rip rap at bulkhead wall. 

 

 
 

PHOTO  11 
 

Fence along eastern edge of Swann Park.  PHOTO  12 
 

Continued fence along eastern edge of Swann Park 
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PHOTO 13 
 

Fence at end of McComas Street.  PHOTO  14 
 

Fence at east end of Swann Park, looking east. 

 

 
 

PHOTO  15 
 

Fence at east end of Swann Park, looking north. 
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PHOTO 1 
 

Excavation area 1. Area shows the over excavation 
to the east.  

 PHOTO  2 
 

Start of installation of timber piles. 

 

 
 

PHOTO  3 
 

Continued installation of timber piles and rip rap.  PHOTO  4 
 

Removal of old fence at end of McComas Street and 
installation of temporary fencing. 

 

 
 

PHOTO  5 
 

Site grading.  PHOTO  6 
 

Foundation discovered at excavation 4. 
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PHOTO 1 
 

Installation of Timber piles  PHOTO  2 
 

Installation of Timber piles 

 

 
 

PHOTO  3 
 

Installation of Timber piles  PHOTO  4 
 

Installation of Timber piles 

 

 
 

PHOTO  5 
 

Completed installation of Timber piles  PHOTO  6 
 

Completed installation of Timber piles 
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PHOTO 7 
 

Completed installation of Rip Rap.  PHOTO  8 
 

Completed installation of Rip Rap. 

 

 
 

PHOTO  9 
 

Dewatering excavation area 1.  PHOTO  10 
 

Site grading. 

 

 
 

PHOTO  11 
 

Site grading  PHOTO  12 
 

Installation of new storm drain. 
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Weeks from 6-30-08 to 7-11-08



 

Heavy Rains Saturated Site.JPG
07/14/2008

Saturated Ground.JPG
07/14/2008

Preparing Trenchbox fo Manhole #6 .JPG
07/15/2008

Setting Manhole # 6.JPG
07/15/2008

Manhole #6 Set, Pipe Trenchbox .JPG
07/16/2008

Placing 57 Stone Bed.JPG
07/16/2008

ssteele2
Text Box
Week of 7-14-08 to 7-18-08



 

Positioning 42 in. Double Wall HDPE.JPG
07/16/2008

Loading Excess Soil to Bacfill EX #1 .JPG
07/16/2008

Compacting Site Using Sheepsfoot Roller .JPG
07/16/2008

ssteele2
Text Box
Week of 7-14-08 to 7-18-08



 

Setting Manhole # 5.JPG
07/20/2008

Manholes # 6 & 5.JPG
07/24/2008

Tracked loader preparing site for 42 in pipe installation .JPG
07/23/2008

Staging Pipe Sections.JPG
07/24/2008

Excavators benching, clearing, setting pipe.JPG
07/24/2008

Manhole #5 and 11 Pipe Sections Installed.JPG
07/24/2008

Excavation # 1, fabric and stone base .JPG
07/23/2008

Rain Event Flooded Excavation #1.JPG
07/24/2008

ssteele2
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Week of 7-21-08 to 7-25-08



 

Manhole # 3.JPG
07/29/2008

Sealing Manhole Insertions.JPG
07/31/2008

Backfilling 42 in Stormwater Line.JPG
07/31/2008

Ditch Compaction.JPG
07/30/2008

Dust Control.JPG
07/31/2008

Plug for 42 in. Outfall.JPG
07/31/2008

Plug Inserted in 42 In. Outfall.JPG
07/31/2008

Possible Spring Requires Slotted Pipe Laterals.JPG
07/31/2008

ssteele2
Text Box
Week of 7-28-08 to 8-1-08



 

Pneumatic Plug at 42 in Outfall.JPG
08/01/2008

Manhole # 1 (Doghouse) Installed.JPG
08/05/2008

Manhole # 2 and Manhole # 1.JPG
08/05/2008

Placing Fill in 42 in Trench Line.JPG
08/05/2008

Compacting Fill in 42 in Trench Line.JPG
08/04/2008

42 in Trench Line to Subgrade.JPG
08/05/2008

Troxler Testing Backfill of 42 in Pipe Trench.JPG
08/05/2008

Represents 3 ft Cut on South East Quadrant.JPG
08/05/2008

ssteele2
Text Box
Week of 8-4-08 to 8-8-08



 

South Western Quadrant at Subgradew.JPG
08/05/2008

Subgrade Established.JPG
08/05/2008

Southern Half of Site to Subgrade.JPG
08/05/2008

Swale Cut Along Southern Fence Line.JPG
08/05/2008

 Transition from Access Road Eliminated to Achieve Subgrade.JPG
08/05/2008

COB Purchaced Light Poles on Site.JPG
08/04/2008

ssteele2
Text Box
Week of 8-4-08 to 8-8-08



 

Site Excavation Activity.JPG
08/15/2008

Soil Compaction.JPG
08/15/2008

Site Compaction.JPG
08/14/2008

Wet Spongy Area Possible Spring.JPG
08/14/2008

Excavate Wet Spongy Area.JPG
08/13/2008

Final Grouting of Manhole # 1.JPG
08/14/2008

ssteele2
Text Box
Week of 8-11-08 to 8-15-08



 

Manhole 6 Bypass Complete.JPG
08/15/2008

Troxler Testing Manhole 6 Final Lift.JPG
08/15/2008

Sub-Grade Topo.JPG
08/15/2008

Installing Inlet.JPG
08/13/2008

Set Inlets #10 and #11.JPG
08/15/2008

Removing Sheet Pile.JPG
08/15/2008

ssteele2
Text Box
Week of 8-11-08 to 8-15-08



 

Grouting Manhole#3.JPG
08/15/2008

Manhole #3 Complete.JPG
08/18/2008

Manhole #4 & Attendant at Inlet I-5.JPG
08/21/2008

HW-1, EW-1 Installation.JPG
08/18/2008

HW#2 Ew#2 Installed.JPG
08/21/2008

I-13 & EW-3 Installed.JPG
08/21/2008

Clear Corridor for 1 in. Water Line.JPG
08/21/2008

Lining Clear Corridore for 1 in. Water Line.JPG
08/21/2008

ssteele2
Text Box
Week of 8-18-08 to 8-22-08



 

Fill & Compact Inlet I-9.JPG
08/21/2008

Exposing Existing 42 in at Intervals for Fill.JPG
08/21/2008

Pumping Flowable Fill in Old 42 in Line.JPG
08/21/2008

Pumping Fill.JPG
08/21/2008

Move to the Next Penetration.JPG
08/21/2008

Delivering Select Fill.JPG
08/21/2008

Spotter Directing Trucks.JPG
08/21/2008

Setting Grade Stakes.JPG
08/21/2008

ssteele2
Text Box
Week of 8-18-08 to 8-22-08



 

Inch and a Half Water Line.JPG
08/27/2008

Conducting Pressure Test on Water Line.JPG
08/27/2008

Completing Formwork for Retaining Wall Foundation.JPG
08/27/2008

Concrete in Retaining Wall Footer.JPG
08/27/2008

Drilling Sport Light Foundations.JPG
08/25/2008

Setting Rebar Cage in Sport Lighting Foundation.JPG
08/27/2008

Pumping Concrete in Sport Light Foundation.JPG
08/27/2008

Placing Concrete in Sport Light Foundations.JPG
08/27/2008

ssteele2
Text Box
Week of 8-25-08 to 8-29-08



 

Setting Sport Light Base.JPG
08/27/2008

Checking Subgrade on Baseball Field.JPG
08/27/2008

Placing Geotextile for Marker Layer.JPG
08/27/2008

Receiving  Select Fill From Off-Site Source.JPG
08/25/2008

Loading Select Fill.JPG
08/27/2008

Place and Compact First Liftl.JPG
08/27/2008

Troxler Compaction Testing First Lift.JPG
08/27/2008

Dust Control Measures.JPG
08/27/2008

ssteele2
Text Box
Week of 8-25-08 to 8-29-08



 

GPS Dozer.JPG
08/28/2008

GPS Dozer at Work.JPG
09/03/2008

Completing Formworks for Retaining Wall.JPG
09/03/2008

Stripping Forms from Retaining Wallk.JPG
09/03/2008

Cutout for Steps.JPG
09/03/2008

Chamfered Edge.JPG
09/03/2008

Weep Holes 15 ft on Center.JPG
09/03/2008

Rebar Mounting Points for Drainage Detail.JPG
09/03/2008

ssteele2
Text Box
Week of 9-1-08 to 9-5-08



 

Retaining Wall with Cutout for Steps.JPG
09/03/2008

Setting Sport Lighting.JPG
09/04/2008

Sport Lighting Installed.JPG
09/04/2008

Excavating for Restroom Clean Corridor.JPG
09/03/2008

Fabric for Restroom Clean Corridor.JPG
09/03/2008

Layout Restroom Pad.JPG
09/04/2008

Begin Iinstall Timber Check Dam.JPG
09/04/2008

Compacting Football Field Subgrade.JPG
09/04/2008

ssteele2
Text Box
Week of 9-9-08 to 9-12-08



 

Three inches of Rain Following Hurricane Hannae.JPG
09/07/2008

Damp Proofing Retaining wall.JPG
09/08/2008

Damp Proofing Complete.JPG
09/10/2008

Backfilling Behind Retaining Wall.JPG
09/10/2008

Compacting Fill Behind Retaining Wall.JPG
09/10/2008

Retaining Wall Ready for Drainage Detail.JPG
09/11/2008

Digging Footers For Restroom.JPG
09/11/2008

Placing Concrete in Restroom Footers.JPG
09/11/2008

ssteele2
Text Box
Week of 9-9-08 to 9-12-08



 

Restroom Footer Complete.JPG
09/11/2008

Clean Corridor for Three Inch Water LineB.JPG
09/11/2008

Preparing Three Inch Water Line.JPG
09/11/2008

Loading Select Fill.JPG
09/10/2008

Placing Select Fill on Football Field.JPG
09/10/2008

Spreading Select Fill With GPS Dozer.JPG
09/10/2008

Troxler Nuclear Density Testing.JPG
09/10/2008

Dust Control.JPG
09/10/2008

ssteele2
Text Box
Week of 9-9-08 to 9-12-08



 

Placing Concrete for Retaining Wall Drainage Detail.JPG
09/15/2008

Retaining Wall Drainage Detail Ready for Pipe & Gravel.JPG
09/18/2008

Forming Restroom Overhang Column Piers.JPG
09/15/2008

Placing Concrete for Restroom Overhang Column Piers.JPG
09/15/2008

Restroom Plumbing Rough-in.JPG
09/18/2008

Clean Corridor for Water Main from Street.JPG
09/18/2008

Clean Corridor for Future Playground.JPG
09/17/2008

Dust Control.JPG
09/10/2008

ssteele2
Text Box
Week of 9-15-08 to 9-19-08



 

Layout for Baseball Infield.JPG
09/24/2008

Spreading Topsoil at Baseball Infield.JPG
09/24/2008

Spreading Infield Mix on Base Lline.JPG
09/24/2008

Laying Sod on Baseball Infield.JPG
09/24/2008

Working Into the Night.JPG
09/24/2008

Excavation for Bleacher Pad.JPG
09/25/2008

Sport Light Conduit Installation.JPG
09/24/2008

Installing Irrigation System Football Field.JPG
09/25/2008

ssteele2
Text Box
Week of 9-22-08 to 9-26-08



 

Water Meter.JPG
09/24/2008

Six Inch Water Line to Street.JPG
09/23/2008

Sewer Manhole.JPG
09/18/2008

Sewer Line to Street.JPG
09/18/2008

Roof Drain Line from Restroom.JPG
09/18/2008

Masonry Block Work Under Restroom Floor.JPG
09/24/2008

Rip Rap Installation East Side of Sea Wall.JPG
09/25/2008

BGE Setting New Power Pole.JPG
09/25/2008

ssteele2
Text Box
Week of 9-22-08 to 9-26-08
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PHOTO 1 
 

Foundation for restroom facility  PHOTO  2 
 

Framing of stadium bleachers 

 

 
 

PHOTO  3 
 

Geotextile for south swale  PHOTO  4 
 

Geotextile for south swale 

 

 
 

PHOTO  5 
 

Rip Rap on west bulkhead  PHOTO  6 
 

Geotextile for north swale 
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PHOTO 1 
 

Forms for bleachers  PHOTO  2 
 

Pouring slab for restroom facility 

 

 
 

PHOTO  3 
 

Hydroseeding  baseball outfield  PHOTO  4 
 

Concrete at bleachers 

 

 
 

PHOTO  5 
 

Pouring of steps for football stadium  PHOTO  6 
 

Hydroseeding of north swale  
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PHOTO 1 
 

West Bank Wall – Finish Grade  PHOTO  2 
 

North Softball Field – Looking Southeast 

 

 
 

PHOTO  3 PHOTO  4 
 

Football Field and North End Wall 

 

 
 
 

PHOTO  5 
 

Upper Field Between Football and Softball Field  PHOTO  6 
 

The end. 

 

  

  

  

 
Timber Check Dam  
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